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1 Document History

1. Revision History

Revision # | Revision Description of Change Author
Date
1.0 8/11/2005 Initial Document J. Tulenko
1.1 9/30/2005 Added Change Request process, | J. Tulenko
clarified Workflow Approval
1.2 11/09/2005 Remove note that O&M costs J. Tulenko

had to be listed on the last month
of the project — issue corrected in
the PPM tool. Also change
hyperlink to workflow process

1.3 12/21/2005 | Clarify how to use the change J. Tulenko
request process to adjust the
budget from prior months.
Agency Approval document
required for change requests

1.4 3/28/2006 Updated Info About Status C. Richards
Reporting and Gate
Review/Approval

1.5 4/21/2006 Clarify Change Request Process | C. Richards
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2 Purpose

This document has been created to assist users of the Project Portfolio Management
tool with project approvals.

The document is divided into several sections:
e Section 3 explains the typical workflow approval process for projects
e Section 4 explains how the approval process works for projects that have
significant changes in scope, budget or schedule - the Project Management
Institute’s (PMI) triple constraints
e Section 5 includes other important Project Approval process considerations
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3 Project Approvals

The overall project approval process is described in the “Project Approval Workflow”
document, which is located at
http://www.scio.state.nc.us/PortfolioManagementinitiative.asp under “Additional PPM
Tool Material”. Projects over $500K are approved for one workflow phase at a time,
and are required to return for State Chief Information Office (SCIO) approval before the
end of each phase. Projects under $500K are initially approved at the agency and
statewide levels (not SCIO) and are then “registered” for the remainder of the project.

The following sections explain how to create a new project in the PPM tool and move it
from one phase to the next.

NOTE: Since project data is frozen during the approval process, project status reporting
can NOT be initiated while the project is in the gate review and approval process. The
two processes can NOT occur at the same time. If it is close to status reporting time,
status reports should be done before moving the project into the gate review and
approval process.

3.1 Adding a New Project to the PPM Tool

The first step for a new project is to add the project to the PPM tool. This is
accomplished by logging into the tool and clicking on the “Add” button at the bottom of
the “Portfolio Selector” (or “Builder”) screen. From there, you enter:

1. “Organizational Hierarchy” (choose your agency),

2. “Select entity” (choose “Project”)

and then click on “Add Entity”.

3 Add New Entity Wizard -- Web Page Dialog

Organization Hierarchy Existing portfolios and programs
Information Technology Services, Office of W [Infarmation Technology Sernices, Office of] A
Select entity
v
ho ety
https: /fwww.ppm.state. nc,us UMTNC {Scripts fAddEntity\Wizard . aspx # Internet

You will then go into the “Project Info” tab for your project. It is important to note that
the next step must be completed within the timeout value in the tool (set to 60
minutes) or you will lose the information you entered.
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olio Builder - Microsoft Internet Explorer

Favorites Toals Help

~
[l_]f"|l_ Builder Qptimizer Planner Dashboard About Help LogOut =
ﬂﬂ rpmmli-: Manager™
Builder / Add Entity
Project Info M,
Project Information
Project Mame |
Start Date * g End Date 5
Creation Date 10/14/2005 Waorkflow Status MNiA
Fixed Start Date 58 Fixed End Date :
Benefits Start Date Bl Capitalization Period G0
’ : Project Range Level of
Project Range Confidence 4
Type of Project : N Budaget Code
Initiation Phase Cost | Flanning Phase Cost
Department urr\gencyk h
Division
Telephone
Project Manager E-Malil Project Security Contact
| ‘ Organizaon [ 1
Project Sponsor [ 1 Organizafion
. ¢ Mew Expansion Budget § l:l
Expansion BudgetReq. required in Year 1
Mew Expansion Budget § l:l . . .
e Assigned PMA Mo items selected -
Contributor Mo items selected =2 PMA Mo items selected =
By ¥
@1 é 0 Internet

At this point you must, at a minimum, add the attributes with a green asterisk “*” next to
them, then click on the “Add” button at the bottom of the screen. Don’t forget to
include yourself as a “contributor” or you will be unable to edit the project in the
future.
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‘A Portfolio Builder - Microsoft Internet Explorer

File Edit View Favorites Toals Help i
PIANNINg and Design Phass A
System Design Document 2
Status
Agency Document Checklist
Select the artifacts this project will or will not be producing:
. ‘Work Breakdown Structure
Project Plan v (WBS) v
Staffing Plan 2 Business Requirements 2
Documented
Communication Flan v S EGLETRETE S v
Frocurement Flan
Change Management Plan - Training Plan w
Project Test Plan 2 Deployment and Rollout 2
Flan
Acceptance Criteria - Risk Management Plan ~
Data Conversion/Migration 2 Project Quality Assurance 2
Flan Flan
Statement of Work (SOW) v gl‘;ﬂg“ra“”” Management "
Execution and Build Phase
Agency Document Checklist
Select the artifacts this project will or will not be producing:
; Disaster Recovery or
System Integration Plan R Business Continuity Plan ~
Test and Acceptance 2 Pilot Results 2
Results
Operations and
Maintenance Transition e
Flan
®Required Field
AR AT |
@'] é 0 Internet

If all the required information is entered, your project will be added and will be available
from the “Portfolio Selector” screen for future changes (in order to see the project in the
“Portfolio Selector” screen, you will need to log out of the tool and back in).

3.2 Project Workflow Approval

3.2.1 Sign Off Process for each stage of a project

When a user (contributor or approver) is ready to “signoff” on the current stage of a
project, so that it may advance to the next stage, he/she will start from the “Project Info”
tab (in either “edit” or “view” mode), click on the “Workflow” hyperlink to go to the
workflow page, then select the “signoff” button at the bottom of that page.
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A https://www.ppm.state.nc.us - Workflow Page - Microsoft Internet Explorer

File Edit View Favorites Tools Help ’,'
-
Approval note for users assigned to this project
Users who have not signed off:
Jim Tulenko
Users who have already signed off:
Maone
w

This will bring up a “signoff” page, allowing him/her to choose to “approve” or “reject” the
project by selecting the appropriate option and pressing the “update” button in that
window.

| SignOffPage - Microsoft Internet Explorer

File Edit Wew Favorites Tools Help ’,'

Builder Qptimizer Planner Dashboard About Help LogOut

Settings My Scorecard Resource Pool Preferences Reports
—

Project Approval
Please specify your decision for this project. Please explain your decision

@) APPROVE
O REJECT

Approvers may alternatively use the hyperlink in the approval email they receive, which
will take them directly to the workflow page. If there is more than one user who needs
to sign off, each user has to sign off before the project is moved forward to the next
phase.

3.2.2 Overview of the Approval Process for Each Phase of a Project

3.2.2.1 For Projects over $500K (total investment cost):

PM or
Contributor

T

This basic flow is repeated to move the project from “Initiation” to “Planning and
Design”; “Planning and Design” to “Execution and Build; and, “Execution and Build” to

Agency
Approver

Statewide

Approver scio

Next Phase
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“Implementation”. Moving from “Implementation” to “Closeout” does not require state
level approval and the contributor sign off in “Closeout” moves it directly to the
“Closeout Review” stage, where the EPMO QA signs off to move it to “Complete”.

3.2.2.2 For Projects under $500K (total investment cost):

Statewide
Approver

PM or
Contributor

I

Once “Registered”, the project stays in that phase until completed, when it is signed off
by the contributor(s) and moved to the “Project Closeout”, then “Closeout Review”
stage, where the EPMO QA signs off to move it to “Complete”.

Agency

Approver Registered

3.2.3 Details of Approval Process
3.2.3.1 Project Manager/Contributor

At each workflow phase of a project, certain information items (artifacts) are required
before the project is moved forward for approval. The artifacts required for each
phase are listed at the bottom of the NC Workflow document for that phase, and
they are described in more detail in the “PPM Tool Definitions” document. Also
listed is the “agency document checklist” that contains items that the agency may
use based on best practices and the size or complexity of the project.

Project managers/contributors complete the required information and sign off on that
phase of the project when they are ready to move the project forward to the next
phase (see Sign Off Process for details). If there is more than one contributor, all
contributors who were included on the project when it entered this stage have to sign
off before the project is moved forward to the next phase.

The tool verifies that certain information has been filled in before allowing the project
to move to the agency level approval stage (Note: This verification does not include
all of the information required in the workflow document and it does not validate that
values used in the field are reasonable). If this information is not completed, the tool
will list those fields in red on the “Workflow” window. Where contributors are only
responsible for a subset of the required information, they can sign off before all the
information is complete. However, if the last contributor signs off without completing
the remaining tool-verifiable information, the project will not move forward in the
process (for agency-level approval) until a contributor goes back and enters that
information, leaving the project hanging in the current stage.
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3.2.3.2 Agency Approvers and Reviewers

Agency approvers (typically the agency CIO and CFO) and reviewers are
automatically notified via email when the project moves to the agency approval
stage. They review the project, and all of the agency approvers have to formally
“approve” the project in order for it to move to the state approval stage (see Sign Off
Process for details). Approvers have the opportunity to add comments when they
approve/reject it (in the comment box that appears when the approvers sign off on
the project). After all of the approvers have responded to the submission, if any of
the approvers “reject” the project, it moves back to the previous stage and the
project manager/contributor receives notification of the rejection. The project
manager/contributor has to modify the project in order to resubmit it for agency
approval.

If approved at the agency level by all approvers, the project automatically moves to
the state level approval stage. At any point in time a user can review the “workflow
audit trail” to determine who approved a project and when it was approved and
moved to the next step. The audit trail can be found by clicking on the “Workflow”
hyperlink on the “Project Info” tab, and then clicking on the “Audit Trail” hyperlink on
that screen.

3.2.3.3 Statewide Approvers and Reviewers

Statewide approvers and reviewers are notified via email when the project moves to
the statewide approval stage. They review the project, and all of the statewide
approvers have to formally “approve” the project in order for it to move to the State
Chief Information Officer (SCIO) approval stage (see Sign Off Process for details).
Approvers have the opportunity to add comments when they approve/reject it or
assign items to the project in the “Issues and Risks” tab of the project. If the
approvers add an issue or risk, they will use a “Source” of the specific approver’s
group (i.e., EPMO, OSBM, OSC, etc). After all of the approvers have responded to
the submission, if any of the approvers “reject” the project, it moves back to the pre-
agency approval stage and the project manager/contributor(s) receives notification
of the rejection. The project manager/contributor(s) has to modify the project in
order to resubmit it for agency and then statewide approval. Approvals should
generally be completed within seven (7) calendar days of receiving the email
notification that the project is ready for review.

If approved at the statewide level by all approvers, projects over $500K
automatically move to the State CIO approval stage and projects under $500K
automatically move to the “Registered” phase.

PPM Tool Project Approval Process V1.5 Page 9 of 15 4/21/2006




3.2.3.4 SCIO Approval

For projects over $500K, the State CIO approvers are notified via email when the
project moves to the State CIO approval stage. They review the project and have to
formally “approve” the project in order for it to move to the next workflow phase (see
Sign Off Process for details). The State CIO approvers also have the opportunity to
add comments when they approve/reject it or assign items to the project in the
“Issues and Risks” tab of the project (with a “Source” of “SCIQ”). If the project is
“approved”, the budget costs for that next phase are considered approved (when
approving for “Implementation”, the budget costs for “Closeout” are also approved).
If the State CIO approvers “reject” the project, it moves back to the pre-agency
approval stage and the project manager/contributor receives notification of the
rejection. The project manager/contributor has to modify the project in order to
resubmit it for agency, statewide and SCIO approval.

If approved at the State CIO level, the project automatically moves to the next
workflow stage.
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4 Project Change Requests/Re-Baselining Approval

4.1.1 Overview

The following process should be followed when a large project (over $500K) has
material changes to the budget, scope and/or schedule. During the Planning &
Design phase, this only includes significant changes to the budget, scope and/or
schedule of the Planning & Design phase itself, as the other phases have not been
baselined.

For small projects (under $500K), a change request is not required if the change
does not push the total cost of the investment over $500K. If the change request
takes the project over $500K the “Project Range” attribute on the Project Info tab
will need to be updated to reflect the new dollar range of the project. Thus resulting
in the project moving back to the Initiation phase and being required to go through
the normal approval process for a new project as described above (rather than as a
change request). This is required because there are different workflows to follow
based on the various project ranges.

4.1.2 Scope Changes

Scope Changes should be approved at the agency level by the project sponsor
before being entered into the tool. Once approved by the project sponsor, the
Project Manager should update the following information in the tool and notify the
ITS assigned Project Management Advisor (PMA) of the changes:

Tab Attributes Updated
Project Info e Project Goals
e Project Deliverables
e Items Out of Scope
e Proposed Strategy
e High Level Assumptions and Constraints

Status e Business Functional Requirements (Scope)
e “Scope” Indicator Comment
Schedule e Milestones

Document Management New Documents

e Project Info Tab:
o Change the appropriate information in the Project Info tab (such as Project
Goals, Project Deliverables, Items Out of Scope, Proposed Strategy, High
Level Assumptions and Constraints).
e Status Tab:
o0 Update the “Business Functional Requirements (Scope)” section with the
number of changes to the business functional requirements.
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0 Add a comment in the “Indicator Comment” for the “Scope” indicator
explaining that the project scope was modified and approved at an agency
level so that the Enterprise Project Management Office Quality Assurance
(EPMO QA) group understands the reason for the changes in that area.

e Schedule Tab:
0 Add or delete any relevant milestones.
e Document Management Tab:

o0 An agency-approved change request document must be attached to the
project work papers in the PPM tool once appropriate approvals have been
obtained.

4.1.3 Schedule Changes

Schedule Changes should be approved at the agency level by the project sponsor
before being entered into the tool. Once approved by the project sponsor, the
Project Manager should update the following information in the tool and notify the
PMA of the changes:

Tab Attributes Updated
Project Info e End Date
Schedule e Actual percent complete

Milestones/Phases Forecast dates

Status “Milestone” Indicator Comment

Document Management New Documents

e Project Info Tab:
o Edit “End Date” if required.
e Schedule Tab:

o Update the “Actual” percent complete for the entire project or a given phase
(may actually decrease if the schedule increased).

o Update the “forecast” dates for the appropriate phases and milestones. (The
“planned” dates should always contain the original approved planned
start/end dates and the “forecast” dates should always contain the latest
approved revised planned dates).

e Status Tab:

0 Add a comment in the “Indicator Comment” for the “Milestone” indicator
explaining that the project schedule was modified and approved at an agency
level so that the EPMO QA group understands the reason for the changes in
that area.

e Document Management Tab:

0 An agency-approved change request document must be attached to the
project work papers in the PPM tool once appropriate approvals have been
obtained.
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4.1.4 Budget Changes

If the cost of a phase will exceed the SCIO approved budget by over 5%, a PPM tool
“change request” is required to approve the budget change. Budget changes should
be approved by the agency CFO and project sponsor before being entered into the
tool. Once approved at the agency level, an agency-approved change request
documents must be attached to the project work papers in the PPM tool in the
Document Management tab. The process for submitting a change request in the
PPM tool is as follows:

1)

The Project Manager enters the change request by going to the “Project Info”
tab for his/her project (in edit mode) and clicking on the “Change Request”
button near the top of the window. From there:

1. Click on the “Add Change Request” tab.

2. Enter a name and description for this change request. The description

should explain reason for the change request in enough detail that the
approver can make a decision based on it, including any impact to the
benefits estimate. It should also reference any changes to the scope and
schedule related to this change.

. For “approver” choose the Assistant State Budget Officer for IT from the

dropdown list.

. Choose the appropriate cost center for the source of the funds.
. Click on the “Add” button at the bottom of the screen to create the change

request.

. A “Cost Breakdown” tab will now appear on the change request screen.

Choose that tab and drop down to Level 4 to enter the amount of the
budget request in the appropriate fields for the appropriate months, then
click the “update” button. These amounts should ONLY include the
difference between the previously approved budget and the new total
amount, NOT the entire amount of the project. (It is possible for these
numbers to be negative.)

NOTE: Change requests budget amounts in the “Cost Breakdown” tab
can only be made for the current month forward, not for previous months.
If a change request is being made to account for differences between the
budget and actuals for previous months, put that amount (positive or
negative) in the current month in the cost breakdown tab (at level 4).
While this may significantly throw off the revised budget amount for the
current month, the total cost revised budget will be correct for each phase
of the project, which is what is used by the EPMO QA group when
assessing the project. When this change request is approved (see steps
2 and 3 below), it will also temporarily throw off the totals for the “cost
forecast” in the Cost Tracking tab (specifically because the cost forecast
for previous months already matches the actuals, and now it is being
offset by automatically adding this budget adjustment, which effectively
double counts this adjustment (positively or negatively)). However, this
will be remedied as soon as actuals are entered in the Cost Tracking tab
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for this month, overwriting the value in the cost forecast for this month and
correcting the overstated amount for the Cost Forecast (be sure to enter
(or re-enter) your actuals for the month AFTER the change request is
approved). The Cost Tracking tab will also reflect the original budget,
approved change requests and revised budget.

2) The Assistant State Budget Officer for IT will receive an email alerting him/her
that the change request was submitted. He/She logs onto the tool, edits the
project, reviews the change request (including the description and cost
breakdown tab) and then either approves or rejects the change request.
Approvals should generally be completed within seven (7) calendar days of
receiving the email notification that the change request is ready for review.

3) If (and only if) the change is approved, the budget amount shows up in the
“Cost Tracking” tab under the “Change Request” section and is included in
the “Revised Budget” for that tab (and the actual and forecast variances will
be against the revised budget amounts). The Cost Forecast is increased by
the amount of the Cost Breakdown in the change request for the appropriate
months. The details of the change will continue to be available under the
“change request” button on the Project Info tab. The Budget Cost tab
continues to contain the original budget costs and will NOT contain the
change request costs.

4) Before the next status report is submitted, the project manager should update
the Status tab to:

a. Adjust the “Total Approved Phase Budget Dollars”, “Total Approved Phase
Hours” and “Total Phase Estimate Hours” for the appropriate phases with
any changes that occur as a result of this change request (the “Estimate to
Complete Phase Dollars” will be automatically calculated as a result of the
Cost Forecast fields update).

b. Include comments in the Cost “indicator comments” field explaining the
changes in budget so that the EPMO QA group understands the reason
for the changes in that area.
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Tab Attributes Updated

Cost Tracking After change request is approved:

e Change Request columns updated
e Revised Budget columns updated
e Cost Forecast columns updated

Status After change request is approved:
e “Estimate to Complete Phase Dollars” is
updated

e Phase Variance Percentage Dollars is adjusted

Manually Update:

Total Approved Phase Budget Dollars
Total Approved Phase Hours

Total Phase Estimate Hours

“Cost” Indicator Comment

Document Management Add New Documents

5 Additional Notes on Approval Process

While a project is in an approval stage, only certain “tabs” in the project will be
editable. These include the “Issues and Risks” tab, and the “Document
Management” tab. This is done to “freeze” the project data while it is being
reviewed but still allow the approvers to add any relevant issues to the project.
Projects can be approved (by going into the “Workflow” for that project and
signing off on it) even from View mode.

As projects move through the approval process, issues and/or risks may be
added to the project by the approvers and reviewers. Project
Managers/Contributors will need to address these issues and risks through the
course of the project. For projects that do monthly status reporting (over $500K
in total investment cost), the EPMO QA will track the completion of the issues
and risks. For smaller projects, the project manager/contributor should work with
their EPMO Project Management Advisor (PMA) to track the completion of these
issues and risks. Comments made in the “comment section” of the approval
signoff will not be formally tracked.

Since the approval process may take several weeks to complete (between
agency, statewide and SCIO approvals), it is highly recommended that the
project manager/contributors begin the process approximately one month before
they are scheduled to begin the next phase of the project, so that the project is
not in a situation where one phase is complete and the next phase is not
approved to start.
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